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Goal 
 
Prevent mortality and/or injury to all life stages of anadromous and resident fish 
at irrigation diversions. 
 
Background 
 
Obsolete Yakima basin fish screens constructed in the 1930's, 40's, 50’s, 60's, 
and 70’s must be replaced or updated to comply with current regional fish screen 
biological protection criteria adopted by Columbia Basin Fish and Wildlife 
Authority (CBFWA), Fish Screening Oversight Committee (FSOC) in 1995.  This 
goal is being accomplished through an on-going effort by the Yakima Basin 
Phase II Technical Work Group (TWG), which is comprised of local, state, 
federal, tribal and private groups who prioritizes and assign screening projects. 
Prioritized screening projects are completed through coordination between the 
Bureau of Reclamations (BOR), who design and permit, and the WDFW who 
fabricate the screens for these projects.   

 
2003 Tasks and Accomplishments 
 
The following is the 2004 fish screening facility construction schedule as 
proposed by the Bureau of Reclamation Design Group (USBR) and Fish 
Passage Technical Work Group (TWG)  
 
2003:  Packwood 
  
Task 1.1 Fabrication of fish screens, brush cleaner drive system, 
(hydraulic/paddle wheel), flow control baffles, control gates, and miscellaneous 
metal work.  

 
Schedule: Fall 2003 – Winter 2004    

 
Deliverable: Plate style fish screens; brush cleaning drive system, flow 
control baffles, and miscellaneous metal work. 
 
Status: Complete 

 
Task 1.2 Installation of fish screens, brush cleaner drive system, flow control 
baffles, control gates, and miscellaneous metal work. 
   

Schedule: Prior to start of 2004 irrigation season 
  

Deliverable: Installation of Plate style fish screens; brush cleaning drive 
system, flow control baffles, and miscellaneous metal work. 
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Status: Installation will start February 23 2004 and completed the 
week of Mar 8-12, 2004. 

 
Task 1.3 Conduct facility operational checks and provide operational 
instructions. 
 
 Schedule: Prior to start of 2004 irrigation season  
 
 Status: Scheduled for completion prior to April 1 2004. 
 
Task 1.4 Provide written operational procedures and maintenance manuals. 
 

Schedule: Prior to start of 2004 irrigation season 
 
 Status: Scheduled for completion prior to April 1 2004.  
 
Additional Information 
 
Project accomplishments and annual expenditures for this project are inextricably 
linked between Project # 199107500, Yakima Phase II Screen-Construction 
(BOR).  This facility will be maintained cooperatively by WDFW and BOR through 
Projects # 1992009-00, (WDFW) and #00000026-00001, (BOR).   Measurable 
benefits of proper operation of these facilities is being documented through an 
on-going evaluations program conducted under Project # 198506200 by Pacific 
Northwest National Laboratory (PNNL). These evaluations are typically 
completed within three (3) months of the site becoming operational, and three (3) 
times a year thereafter.  


